Acceptance Testing
UAT Execution & Report Submission

Date	03 November 2022
Team ID	SWTID-026-68462
Project Name	Streamlining Ticket Assignment For Efficient Support Operations
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to describe the **test coverage, defect status, and overall system readiness** of the *Streamlining Ticket Assignment for Efficient Support Operations* project during the **User Acceptance Testing (UAT)** phase.

This report helps stakeholders understand:

- System stability
- Defect resolution status
- Readiness for deployment

---

2. Defect Analysis

This section summarizes defects identified during testing and their resolution status across severity levels.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	10	4	2	3	20
Duplicate	1	0	3	0	4
External	2	3	0	1	6
Fixed	11	2	4	20	37
Not Reproduced	0	0	1	0	1

Skipped	0	0	1	1	2
Won’t Fix	0	5	2	1	8

Total Defects:

- Severity 1: 24
- Severity 2: 14
- Severity 3: 13
- Severity 4: 26
- **Overall Total: 77**

Analysis Summary:

- Majority of defects are **fixed (37)** indicating good progress
- Some issues marked as **By Design or Won’t Fix** due to expected behavior or low impact
- Critical defects (Severity 1) have been largely addressed

---

3. Test Case Analysis

This section shows execution results of test cases.

Section	Total Cases	Not Tested	Fail	Pass
Ticket Management System	7	0	0	7
User Interface (Client Application)	51	0	0	51
Security	2	0	0	2
Workflow & Routing	3	0	0	3
Notification System	9	0	0	9
Reporting Module	4	0	0	4

Total Test Cases:

- **Total:** 76
- **Passed:** 76
- **Failed:** 0
- **Not Tested:** 0

---

4. UAT Summary

- All critical functionalities such as **ticket creation, automated assignment, role-based access, and workflow management** are working as expected
- 100% test cases passed successfully
- No major blocking defects remain

---

5. Conclusion

The system has successfully passed the **User Acceptance Testing (UAT)** phase.
It is **stable, reliable, and ready for deployment**, with all critical issues resolved and all functionalities performing as expected.